






Participant Migration Timeline

	September 2025	October 2025	November 2025	December 2025	January 2026	February 2026	March 2026	April 2026	May 2026	June 2026	July 2026		
GROUP A Onboarding	- Onboarding Webinar and Packet - Account Manager Introduction	- Agreement Signed - Requirements Gathering	- EHR Engagement - Connectivity	- Finalize Interface Mapping Requirements - Begin Interface Development	Interface Development and Testing	Interfaces Moved to Production	Monitoring					Go-live and Notification System Cutover	
GROUP B Onboarding			- Onboarding Webinar and Packet - Account Manager Introduction	- Agreement Signed - Requirements Gathering	- EHR Engagement - Connectivity	- Finalize Interface Mapping Requirements - Begin Interface Development	Interface Development and Testing	Interfaces Moved to Production	Monitoring			Go-live and Notification System Cutover	
GROUP C Onboarding				- Onboarding Webinar and Packet - Account Manager Introduction	- Agreement Signed - Requirements Gathering	- EHR Engagement - Connectivity	- Finalize Interface Mapping Requirements - Begin Interface Development	Interface Development and Testing	Interfaces Moved to Production	Monitoring			Go-live and Notification System Cutover
GROUP D Onboarding					- Onboarding Webinar and Packet - Account Manager Introduction	- Agreement Signed - Requirements Gathering	- EHR Engagement - Connectivity	- Finalize Interface Mapping Requirements - Begin Interface Development	Interface Development and Testing	Interfaces Moved to Production	Monitoring	Go-live and Notification System Cutover	
GROUP E Onboarding						- Onboarding Webinar and Packet - Account Manager Introduction	- Agreement Signed - Requirements Gathering	- EHR Engagement - Connectivity	- Finalize Interface Mapping Requirements - Begin Interface Development	Interface Development and Testing	Interfaces Moved to Production	Go-live and Notification System Cutover	

**FOR SUBSCRIBING PARTICIPANT ONLY:

Florida HIE will host multiple administrative and end user sessions for subscribing participants who will receive notifications. These sessions are anticipated to begin in December and continue until go-live and notification system cutover to the new technology platform in Summer 2026.

Our subscribing participant sessions will cover the following topics:



Panel and service application configuration



User provisioning



Administrative and provider tool and application training